Riverside Tank PPEA
Attachment D
Interim Agreement Schedule of Values

Task # Task Description Value
1 Geotechnical Engineering S 5,000
2 Tank Foundation Design S 25,000
3 Site/Civil Engineering and Plan Preparation S 70,000
4 Site/Civil Review and Approval S 25,000

Total $ 125,000



